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TDRS-I

• The network sites (GDS, AGO, MIL, WPS) continue to support Boeing re-
boost/recovery operations.

• TDRS-I spacecraft spin-up to 5 RPM and burns continue.

• Coverage for critical periods is predominately supplied by MILA.

• After the spacecraft has achieves orbit, Boeing will need to perform the 
deployment and testing phase of the mission before hand over to WSC.
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TDRS-J

• TDRS-J mission preparations continue.

• Launch is scheduled for November 21.

• There are not any network issues (other than TDRS I recovery) 
that could perturb the TDRS-J support at this time.


